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SR 92/Little Pilchuck Creek - Fish Passage
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Project Funding Summary - Current Approved Cost ($ in Thousands)
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Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q2 2015

Q3 2015

Q2 2015

Q3 2015

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q2 2017

Q4 2017

Q2 2017

Q4 2017

On Schedule

On Schedule

Contract Advertisement

Operationally Complete

Q4 2017

Q3 2018

Q4 2017

Q3 2018

On Schedule

On Schedule

PIN:

Region:

State Route:

Current Status:

109202K

Northwest 

SR 92

Completed

As of Date:

Regional Admin:

Legislative Districts:

August 2020

M. Cotten

44

Project Information

Project Description

Remove the existing fish passage barrier and replace it with a fish passable structure.           

Contractor: 009186 - GRAHAM CONTRACTING, LTD. - $4,416,999 - 02/05/2018
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